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SITUATION:

CLEAN-UP OPERATIONS BEGAN ON SEPTEMBER 9, 1985 AT NUMBERS 9, 11, AND 13
LOWELL ROAD WITH 0. H. MATERIALS OF HOPKINGTON, MA. AS THE PRIME CONTRACTOR.
SUBCONTRACTORS INCLUDED ESA LABORATORIES OF BEDFORD, MA. (ON AND OFF SITE
AIR MONITORING) AND UNIVERSAL ENVIRONMENTAL CORPORATION OF KITTERY, MAINE
(SITE WORK).

THE FOLLOWING SCHEDULE OUTLINES WORK ACTIVITIES TO BE PERFORMED AT THE
LOWELL ROAD SITE:

DATE STATUS ACTIVITY

09/08/85 COMPLETED

09/09-10/85 COMPLETED

09/09-12/85 COMPLETED

09/09/85 ON-GOING

09/12/85 ON-GOING

09/12/85 COMPLETED

09/16-17/85 COMPLETED

09/17/85

09/18/85

09/21/85

09/26/85

COMPLETED

COMPLETED

ON-GOING

ON-GOING

TEMPORARILY RELOCATE FIVE (5) AFFECTED FAMILIES

CLEARING AND GRUBBING

MOBILIZATION OF PERSONNEL AND EQUIPMENT

COVER OPERATIONS

EXCAVATION AND DISPOSAL OF ASBESTOS CONTAMIN-
ATED MATERIAL

INSTALLATION 30" RCF STORM SEWER LINE

RIP-RAP INSTALLATION ALONG BANKS OF FIRST
BROOK

EXCAVATION AND POURING OF CONCRETE HEADWALL
FOOTINGS

INSTALLATION OF ARCH CULVERT PIPE

HEADWALL CONSTRUCTION

YARD RESTORATION
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DATE

09/27/85

09/27/85

ACTIONS:

DATE:
WEATHER:

STATUS

PENDING

PENDING

ACTIVITY

RETURN OF FIVE (5) FAMILIES

DEMOBILIZATION OF EQUIPMENT

THURSDAY, SEPTEMBER 12, 1985
CLEAR, SUNNY, 65 °F

- EXCAVATION AND; INSTALLATION OF THE 30" RCP STORM SEWER LINE CONTINUES.
- REMOVAL OF ASBESTOS CONTAMINATED SOIL TO THE NASHUA CITY LANDFILL

CONTINUES.
- AIR MONITORING ON AND OFF SITE CONTINUES.

DELIVERING AND STOCKPILING FILL MATERIAL FOR THE BACKYARDS AND THE STORM-
SEWER LINE CONTINUES.

- BACKYARD AREAS BEGIN TO BE COVERED WITH BANK-RUN GRAVEL.

DATE: FRIDAY, SEPTEMBER 13, 1985
WEATHER: CLEAR, SUNNY, 65°F

- INSTALLATION OF THE 30" RCP STORM SEWER LINE IS COMPLETE.
- REMOVAL OF ASBESTOS CONTAMINATED SOIL TO THE NASHUA CITY LANDFILL CON-

TINUES.
- AIR MONITORING ON AND OFF SITE CONTINUES.
- SPREADING AND STOCKPILING FILL MATERIAL FOR THE BACKYARDS CONTINUES.
- DICK MCGAW, U. S. ARMY CORPS OF ENGINEERS ON-SITE REGARDING THE WORK

SCOPE.
- BEGAN SETTING GRADE STAKES IN YARDS TO IDENTIFY THE AMOUNT OF FILL

REQUIRED.

DATE: SATURDAY, SEPTEMBER 14, 1985
WEATHER: CLEAR, SUNNY, 70°F

- SETTING OF GRADE STAKES IN BACKYARDS TO IDENTIFY THE AMOUNT OF FILL
REQUIRED IS COMPLETED.

DATE: MONDAY, SEPTEMBER 16, 1985
WEATHER: CLEAR, SUNNY, 70°F

- THE ARCH CULVERT PIPE IS DELIVERED AND STORED ON-SITE.
- HARRY HARRISON ARRIVES ON-SITE TO REPLACE JEFF GILLIS AS THE 0. H.

MATERIALS RESPONSE MANAGER.
- AIR MONITORING ON AND OFF SITE CONTINUES.
- PLACING OF CONCRETE FOR THE HEADWALL FOOTINGS IS DELAYED.
- FILL MATERIAL CONTINUES TO BE DELIVERED.

DATE: TUESDAY, SEPTEMBER 17, 1985
WEATHER: CLEAR, SUNNY, 75°F

- CONCRETE FOOTINGS FOR THE HEADWALLS ARE POURED.
- RIP-RAP IS PLACED ON BANKS OF FIRST BROOK.
- AIR MONITORING CONTINUES ON AND OFF SITE.
- FILL MATERIAL CONTINUES TO BE DELIVERED.
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DATE: WEDNESDAY, SEPTEMBER 18, 1985
WEATHER: CLEAR, SUNNY, 80 F

- DELIVERING AND SPREADING TOPSOIL BEGINS IN YARDS.
- FINAL ALIGNMENT OF THE ARCH CULVERT PIPE IS COMPLETED.
- HEADWALL CONSTRUCTION BEGINS AT PIPE OUTFALL.
- DELIVERY OF CATCH BASIN IS DELAYED BY ONE DAY BECAUSE OF AVAILABILITY

PROBLEMS.

FUTURE PLANS:

- CONTINUE HEADWALL CONSTRUCTION
- CONTINUE YARD RESTORATION
- RETURN OF RESIDENTS (ESTIMATED TO BE 09/27/85)
- SITE DEMOBILIZATION (ESTIMATED TO BE 09/24/85)

CASE PENDS


